
    

 
 

 
 

Courthouse Square Infrastructure & Revitalization Project 
 

 
Below is a tentative schedule for the Courthouse Square Infrastructure & 
Revitalization Project as of January 24, 2022. Please note this schedule can change.  
We will continue to provide updates as we receive them.   
 
Tentative Bid Schedule: 
1/20/2022    First Advertisement for Bids - COMPLETED 
1/27/2022   Second Advertisement for Bids 
2/8/2022   Pre-Bid Meeting for interested contractors  
2/22/2022   Bids Due/Bid Opening at Board of Public Works & Safety Mtg.   
3/8/2022   Bid Approval/Award Contract 
 
 
Tentative Construction Schedule:  
3/18/2022   Notice to Proceed 
11/24/2022 – 1/2/2023 Construction Pause    -6 Weeks  
3/24/2023   Substantial Completion  
4/21/2023   Final Completion     56 Weeks 
 
 

How best can we communicate updates to you? Our goal is to keep the lines of 
communication open through the entire project. We’d love to hear back from you. If 
you have not reviewed the Courthouse Square Infrastructure & Revitalization Project 
presentation, you can view renderings and construction drawings on the City of 
Jasper’s website, jasperindiana.gov.  
 
For questions or to provide feedback, reach out to Darla Blazey via email 
dblazey@jasperindiana.gov or 812-482-4255.  

mailto:dblazey@jasperindiana.gov

